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Broadcaster Question Response

I;:grmatlon Will the station be sharing equipment with No
Transition another broadcast television station or
Plan stations (e.g., a shared antenna, co-location

on a tower, use of the same transmitter

room, multiple transmitters feeding a

combiner, etc.)? If yes, enter the facility ID's

of the other stations and click 'prefill' to

download those stations' licensing

information.

Briefly describe transition plan To transition from ch 7 to ch 8. Analysis has
indicated that the antenna will work but the
lines will require modification. A new
transmitter will be needed. A new interim
transmission system is needed to provide
service during the transition.

Transmitters Section Question Response

Transmitter Related Do you have transmitter related expenses? Yes

Expenses



Primary
Transmitter  gqction
Existing Transmitter
Description

Existing Transmitter
Manufacturer and Type

Existing Transmitter Information

Question

Type of change

Use

Description of Use
Ownership

Owner

Site

Is this transmitter currently shared with
another station?

Is this transmitter currently in operating
condition?

Manufacturer
Model

Year

Type

Solid State Cooling

Solid State Power Capacity

Response

Purchase
New

Primary
(Main)

N/A

Owned

N/A

N/A

No

Yes

Platinum

2006

Solid State

Air Cooled

8.0 kW



New Transmitter Costs

Primary
Transmitter Section Question Response
New Transmitter Use Primary
(Main)
Change Type Purchase
New
Is this a request for upgraded equipment? No
Manufacturer
Model VAXTE -12
R44
Transmitter Type Solid State
Solid State Cooling Air Cooled
Solid State Power capacity 9.6 kw
Justification for New Transmitter Existing
transmitter
is not
tunable to
new
channel.

Other Transmitter Costs

Primary
Transmitter Section Question Response
Electrical Service Service Entrance (3 phases 800A 208V) Yes

Switchgear (industrial 800 amp) Yes
Transformer (480V) Yes
Power 300 kVA
Rigid Conduit and Wiring Yes
Size 2 inches
Length 200.0 feet

Other Electrical Service No



Primary
Transmitter

Description N/A
HVAC Service Does the replacement transmitter require Yes

HVAC Service?

Type Cooling

Only

Size 25 tons

Other Size N/A
Transmitter Building Does the Transmitter Building require an No
Addition/Modification or addition, modification, other leashold
Leasehold Improvement improvement?

Size N/A
Channel 14 Costs Is an RF Consulting Engineer needed? N/A

Is a channel 14 Mask Filer needed? N/A

Is additional field engineering time needed? = N/A

Number of Days N/A

Other Transmitter Cost Not Listed
Name

Site Survey - TX

Transmitter - Training

Sales Tax

Securirty - Site

Disconnect existing Transmitter

Description

Site survey and report are required to be
performed before the new transmitter and
components installation plan can be
finalized.

Transmitter training - offsite - 1 week in
duration at mfg site.

sales tax required

This site requires security once the new
transmission line and equipment arrive on
site to be installed. Estimated length of 4-6
weeks.

Disconnect transmitter and components
from existing configuration and move within
building to make way for new facilities.



. New Transmitter Costs
Interim

Transmitter gqction Question

New Transmitter Use
Description of Use
Change Type
Manufacturer
Model
Transmitter Type
Solid State Cooling
Solid State Power capacity

Justification for New Transmitter

. Other Transmitter Costs
Interim

Transmitter ggction Question

Electrical Service Service Entrance (3 phases 800A 208V)

Response

Interim

N/A

Purchase

VAXTE-6R44

Solid State

Air Cooled

4.4 kW

Interim
facility is
required to
avoid
prolonged
period of
station
silence
during
transition,
and station
currently has
no aux
facility to use
for interim
operation.
Extended
silent period
during
transition to
new channel
is
unreasonable.

Response

No



HVAC Service

Transmitter Building
Addition/Modification or
Leasehold Improvement

Channel 14 Costs

Inside RF System

Switchgear (industrial 800 amp)
Transformer (480V)

Power

Rigid Conduit and Wiring

Size

Length

Other Electrical Service
Description

Does the replacement transmitter require
HVAC Service?

Type
Size
Other Size

Does the Transmitter Building require an
addition, modification, other leashold
improvement?

Size

Is an RF Consulting Engineer needed?

Is a channel 14 Mask Filer needed?

Is additional field engineering time needed?
Number of Days

Is an additional interior RF system required
to support this interim transmitter?

Other Transmitter Cost Not Listed

Interim

Transmitter Name

SALES TAXFRO EQ

Description

SALES TAX FOR EQ

Yes

No

N/A

Yes

2 inches

200.0 feet

No

N/A

No

N/A

N/A

N/A

No

N/A

N/A

N/A

N/A

N/A

Yes



Antennas  Section Question

Antenna Related Expenses Do you have antenna related expenses?

. New Antenna Costs
Interim

Antenna Section Question

New Antenna Description = Use

Description of Use

Change Type

Ownership

Owner

Is antenna shared?

Is antenna directional?

Will antenna be located on or in close
proximity to an antenna farm?

New Antenna Class

Manufacturer and Type
Mounting
Antenna position in stack
Polarization
Type
Number of Stations Supported
Number of Panels/Bays
Lower Limit
Upper Limit
Design power capacity in use

Other Antenna Type

ERP: (Effective Radiated Power)

Response

Yes

Response

Interim

N/A

Purchase
New

Owned

N/A

No

No

No

Full Power

Side Mount

Not in Stack

Elliptical

Other

N/A

N/A

N/A

N/A

N/A

Omni-
Directional

15.0 kW



. Other Antenna Costs
Interim

Antenna Sl

Elbow Complex

Side Mount Brackets

Pattern Scatter Analysis

Sweep Test

Manufacturer
Model
Year

Justification for New Antenna

Question

Do you require the separate purchase of
the Elbow Complex?

Broadband or Single Channel?
Feed Line Size

Do you require the separate purchase of
side mount brackets for an antenna?

Do you require separate purchase of
pattern scatter analysis for a side mount
high or medium power antenna?

Do you require the sweep testing of
transmission line and antenna?

THV-7

2017

Interim
facility is
required to
avoid
prolonged
period of
station
silence
during
transition,
and station
currently has
no aux
facility to use
for interim
operation.
Extended
silent period
during
transition to
new channel
is
unreasonable.

Response

Yes

3 1/8 inches

Yes

Yes

Yes



. Other Antenna Cost Not Listed
Interim

Antenna Information not provided.



TransmissionSection Question Response
Line o _ o
Transmission Line Do you have transmission line related Yes
Related Expenses expenses?

Existing Transmission Line

Primary
Transm'SS|onSection Question Response
Line
Existing Transmission Type of change Utilize
Line Description Existing
Use Primary
(Main)
Description of Use N/A
Ownership Owned
Owner N/A
Site N/A

Is the existing transmission line shared with No
another station or stations?

Is Transmission Line in operating condition? = Yes

Existing Transmission Manufacturer Dielectric
Line Manufacturer and
Diameter 31/8
inches
Other Diameter N/A
Segment Length 20 inches
Other Segment Length N/A
Number of parallel runs 1
Length 1063 feet

per run



Other Transmission Line Expenses Not Listed

Primary
Transm'SS|onName Description
Line
Disconnect existing Interior RF Disconnect interior RF transmission line
components and filters from existing configuration and
move within the building to make way for
new facilities.
Line Refurbishment Field Report -Resonant Results LTD -It is

recommended that the bullets, insulators
and watch band springs be replaced from
the 3 to 7 adapter and the 23 additional line
sections towards the antenna.



Tower Section

Equipment
And
Rigging
Costs

Tower Equipment or
Rigging Costs Changes

. Existing Tower
Primary g

Tower Section
Existing Tower
Description

Existing Tower Structure
Registration

Coordinates (NADS83 (
North American Datum of
1983))

Question

Do you have tower equipment or rigging
costs changes?

Question

Type of change

Tower Use

Description of Use

Ownership

Is this tower consider Complex?

Is this tower currently shared with any other
stations?

One or more FM, AM or TV radio
broadcaster(s)

Others Types of Users

Is tower documented for structural analysis?

Is tower compliant with Rev G?

Do you have a tower registration number?

ASR Number

Latitude (NAD83)

Longitude (NAD83)

Overall Structure Height

Support Structure Height

Ground Elevation Above Mean Sea Level
(AMSL)

Response

Yes

Response

Move
Equipment

Primary
(Main)

N/A

Owned

No

No

N/A

N/A

Yes

No

Yes

1016566

42° 03
31.0" N-

075° 57
05.0" W-

789.03 feet

705.04 feet

1765.07 feet



Structure Type TOWER -

Free
Standing or
Guyed
Structure
Tower Owner WBNG
Television,
Inc.
Date Constructed 08/01/1987
: Tower Rigging Costs
Primary g9ging
Tower Section Question Response
Tower Rigging Costs Complex Tower N/A
Helicopter Services Are helicopter services required? No
Required
. Other Tower Expenses Not Listed
Primary
Tower Name Description
Tower Structrual Structural analysis of tower
Tower Modifications May require tower modifications. Awaiting

tower study. Not available at time of
submission.



Outside Section Question
Professional
Services
Costs

Outside Project Do you require outside project management
Management Services services?

Number of Hours

Explanation
Outside RF consulting Perform engineering study for new channel
Engineering Services assignment and antenna development

Prepare engineering section of Form FCC
Construction Permit Application

For Auxiliary Facility

For Main Facility

Prepare engineering section of Form FCC
License to Cover Application

For Auxiliary Facility

For Main Facility

Response

Yes

389

Scope &
significance
of project
(QMI has
multiple
stations
repacked)
require
outside
management
services to
augment
existing
internal
personnel to
assist
turnkey
management
of and
ensure
timely and
safe
execution of
channel
relocation.

Yes

Yes

No

Yes

Yes

No

Yes



Attorney and Other
Outside Consulting
Services

RF Field Engineering
Services

Prepare request for Special Temporary
Authority

Quantity

Do you have Distributed Transmission
System engineering services?

Critical Facility
Terrain-Shielded Facility

Prepare and file Form FCC Construction
Permit Application

For Auxiliary Facility
For Main Facility

Prepare and file Form FCC License to
Cover Application

For Auxiliary Facility
For Main Facility

Prepare request for Special Temporary
Authority

Quantity

NEPA Section 106 environmental review
Environmental Assessment

ASR Modification

FAA Consultation (including preparation of
FAA Form 7460)

Negotiation of Lease and other Matter for
Shared Locations

Prepare or Review FCC Form 399 for
Reimbursement

Address transition timing and coordination
issues w/ other stations and wireless
providers

Comprehensive coverage verification via
field study

Yes

N/A

N/A

N/A

Yes

No

Yes

Yes

No

Yes

Yes

No

No

No

No

No

Yes

Yes

Yes



RF exposure measurements No
Additional Field Engineering Service No
Number of Days N/A
Justification N/A
, Other Professional Services Expenses Not Listed
Outside
Profgssmnal Name Description
Services
Costs Quarterly reporting Preparation and submittal of the FCC
required quarterly report 387 by PM and
attorney.
PM-reimbursable travel expenses PM travel expenses to and from the station

for Repack work accounted for in quote QC-

17011



Section

Other

Expenses
P AM Pattern Disturbance

Facility Expenses

Permit and Filing Costs

Other Miscellaneous
Expenses

Question

Is an Impact Study needed?

Is Remediation needed?

Name

Other Distributed Transmission System
Expenses Not listed

Name

Is Notification of a Medical Facility required
as a result of DTV broadcasting?

Local Zoning

Non-zoning permits

BLM or NFS Coordination

FCC Construction Permit Minor Change

FCC License to Cover Application

FCC Special Temporary Authority
Application

Does this relocation require paying
Disposal Costs (for equipment and other
waste, net of any salvage value)?

Does this relocation require Equipment
Delivery or Handling Charges not otherwise
included in individual item costs?

Does this relocation require Equipment
Storage?

Does this relocation require the
Development and Airing of an
Announcement regarding an upcoming
channel change?

Does this relocation require MVPD
Notification of a Channel Change?

Response

Yes

Yes

N/A

N/A

N/A

Yes

No

No

No

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes



Other Other Expenses Not Listed

Expenses Information not provided.



Cost
Information

Transmitters

Where no predetermined cost estimate is available, any estimate provided will
also become the predetermined cost (displayed in italics).

Predetermined Estimated

Description Cost Estimate Cost

Interim
Transmitter
VAXTE-6R44

$287,646.72 $274,146.72

SALES
TAX FRO

EQ

$12,846.72 $12,846.72

VHF inside
RF system
including
switching

$78,900.00 $75,000.00

2" Rigid
Conduit and
Wiring
(Cost per
foot)

$5,200.00 $5,000.00

Switchgear $38,200.00 $36,300.00
- industrial

800 amp

High VHF - $152,500.00 $145,000.00
Air Cooled

Solid State

Transmitter

1.1.4.4kW

Primary $601,744.59 $576,144.59
Transmitter
VAXTE -12

R44

Estimated
Cost
Justification

SALES TAX
EST PER Q-
73715 AND
INV BOTH
UPLOADED

N/A

N/A

N/A

N/A

Actual Cost

$57,810.23

$4,282.24

N/A

N/A

$647.50

$52,880.49

$96,050.67

Actual Cost
Justification

N/A

N/A

N/A

N/A

N/A



Disconnect
existing
Transmitter

High VHF -
Air Cooled
Solid State
Transmitter
6.5.125
kw

Service
entrance 3
phase/800
amp/208
volt

Switchgear
- industrial
800 amp

Transformer
3 phase
/480v - 300
KVA

2" Rigid
Conduit and
Wiring
(Cost per
foot)

25 Ton
system

Sales Tax

$20,000.00

$331,500.00

$14,400.00

$38,200.00

$36,800.00

$5,200.00

$91,500.00

$21,344.59

$20,000.00

$315,000.00

$13,700.00

$36,300.00

$35,000.00

$5,000.00

$87,000.00

$21,344.59

Disconnect
transmitter
and
components

from existing
configuration

and move
within
building to
make way
for new
facilities.

N/A

N/A

N/A

N/A

N/A

N/A

sales tax est
by mfg

N/A

$83,528.27

N/A

$4,903.93

$503.61

N/A

N/A

$7,114.86

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A



Transmitter
- Training

Site Survey
-TX

Securirty -
Site

Sub-total

Total for all
systems

Components

$3,300.00

$22,000.00

$17,500.00

$889,391.31

$1,865,515.31

Actual Information

Description

$3,300.00

$22,000.00

$17,500.00

$850,291.31

$1,773,208.31

File Name

Transmitter
training -
offsite - 1
week in

duration at
mfg site.

Site survey
and report
are required
to be
performed
before the
new
transmitter
and
components
installation
plan can be
finalized.

This site
requires
security
once the
new

transmission

line and
equipment
arrive on

site to be
installed.

Estimated

length of 4-6

weeks.

N/A

N/A

N/A

N/A

N/A

$153,860.90

$373,287.95

N/A

N/A

N/A

N/A

N/A



SALES TAX FRO EQ

VHF inside RF system
including switching

2" Rigid Conduit and Wiring
(Cost per foot)

Switchgear - industrial 800
amp

High VHF - Air Cooled Solid
State Transmitter 1.1 . 4.4
kw

Disconnect existing
Transmitter

High VHF - Air Cooled Solid
State Transmitter 6.5 . 12.5
kW

Service entrance 3 phase
/800 amp/208 volt

Component Description:

Amount:

Information not provided.

Information not provided.

Component Description:

Amount:

Component Description:

Amount:

Information not provided.

Component Description:

Amount:

Information not provided.

WBNG-GATES
INTERIM TX-
SALES TAX PER
Q-73715 AND
INV EST.
UPLAODED
$4,282.24

WBNG- GATES-
INTERIM TX -
ELEC- LINE C OF
Q-73715
UPLOADED
$647.50

WBNG-GATES-
INTERIM TX-
LINE AB AND D
Q-73715
$52,880.49

WBNG-GATES-
MAIN - TX - 1st
inv lines A B and
E per Q-73717
$83,528.27



Switchgear - industrial 800
amp

Transformer 3 phase/480v -
300 KVA

2" Rigid Conduit and Wiring
(Cost per foot)

25 Ton system

Sales Tax

Transmitter - Training
Site Survey - TX

Securirty - Site

Component Description:

Amount:

Component Description:

Amount:

Information not provided.

Information not provided.

Component Description:

Amount:

Information not provided.

Information not provided.

Information not provided.

WBNG - Gates-
TX - Main - RF -
1stinv - per line C
of Q-73717
$4,903.93

WBNG-MAIN-TX-
INV - Elec - Line
D per Q-73717
$503.61

WBNG-Gates-
Main TX-sales tax
inv per quote Q-
73717

$7,114.86



Cost
Information

Antennas

Where no predetermined cost estimate is available, any estimate provided will
also become the predetermined cost (displayed in italics).

Predetermined Estimated

Description Cost Estimate Cost

Interim $251,480.00
Antenna

THV-7

Sweep test $6,730.00 $6,400.00
of existing

antenna

Elbow
complex,
broadband,
at antenna

$9,340.00 $8,880.00

input, per 3
1/8.
feedline (if
needed)

Side mount $0.00
brackets
for high

power

$23,150.00

antennas
(if not
included in
antenna
base cost)

$222,280.00

Estimated Cost
Justification

N/A

N/A

NOT NEEDED IN
THE NEW

CONFIGURATION.

Actual Cost

$186,725.70

$2,880.00

$2,963.25

N/A

Actual Cost
Justificatiot

UPLOAD
DIELECTRI
ORDER
COMF
#4530001 f
both
INVOICES
MANOO0O8E
and 0009(C

N/A

N/A



Pattern $5,260.00 $0.00 NOT NEEDED N/A N/A

scatter FOR NEW
analysis for CONFIGURATION.
side mount
high/med
power
antennas
(if not
included in
antenna
base cost)
High VHF - $207,000.00 $207,000.00 Cost of interim $180,882.45 N/A
High antenna not sure
Power why the catalog of
Side Mount costs did not
One automatically add
Station standardized
elliptically pricing.
or
circularly
polarized
Sub-total $251,480.00 $222,280.00 N/A $186,725.70 N/A
Total for $1,865,515.31  $1,773,208.31 N/A $373,287.95 N/A
all
systems
Components

Actual Information
Description File Name



Sweep test of existing
antenna

Component Description:

Amount:

Component Description:

Amount:

Elbow complex, broadband,
at antenna input, per 3 1/8.
feedline (if needed)

Component Description:

Amount:

Component Description:

Amount:

SWEEP INTERIM
ANT-WBNG-10
DEPOSIT- LINE
25-4-2
UPLOADED
ORDER CONF
AND UPGRADE
COVER

$640.00

LINE 25 -SWEEP
35% WBNG INV
MANO0090 4-2
UPLOADED
ORDER CONF
AND UPGRADE
COVER 4-13-
corrected inv date
$2,240.00

ELBOW-WBNG-
INTERIM-ANT-
10% -LINE 5 4-2
UPLOADED
ORDER CONF
AND UPGRADE
COVER LETTER
4-13-corrected
due date
$658.50

LINE 5 ELBOW-
WBNG-35% INV
MANOO0090 4-2
UPLOADED
ORDER CONF
AND UPGRADE
COVER
$2,304.75



Side mount brackets for high | Information not provided.

power antennas (if not
included in antenna base
cost)

Pattern scatter analysis for Information not provided.

side mount high/med power
antennas (if not included in
antenna base cost)

High VHF - High Power Side
Mount One Station
elliptically or circularly
polarized

Component Description:

Amount:

Component Description:

Amount:

INTERIM ANT-
WBNG-10%
DEPOSIT LINES-
1,3,4 and 6 4-2
UPLOADED
ORDER CONF
AND UPGRADE
COVER
$40,196.10

INTERIM ANT-
WBNG-35% DUE
11.1- LINES 1,3,4,
AND 6 4-2
UPLOADED
ORDER CONF
AND UPGRADE
COVER
$140,686.35



Transmission Line
Cost

Information

Where no predetermined cost estimate is available, any estimate provided will
also become the predetermined cost (displayed in italics).

Predetermined Estimated

Description Cost Estimate  Cost
Primary $57,840.00 $57,840.00
Transmission

Line

Line $45,340.00 $45,340.00
Refurbishment

Disconnect $12,500.00 $12,500.00
existing

Interior RF

components

Sub-total $57,840.00 $57,840.00
Total for all $1,865,515.31 $1,773,208.31
systems

Components

Actual Information

Description File Name

Estimated
Cost

Justification Actual Cost

$0.00

Required
work on

$0.00

transmission
line, Per
Resonant
Results Ltd
field Report
dated 3/14
117.

Disconnect
interior RF
transmission

N/A

line and
filters from
existing
configuration
and move
within the
building to
make way
for new
facilities.
N/A $0.00

N/A $373,287.95

Actual Cost
Justification

N/A

N/A

N/A

N/A



Line Refurbishment

Component Description: LINE REFURB-
WBNG-PCI INV
30F3

Amount: $8,925.00

Component Description: LINE REFURB-
PCI-INV 10F3

Amount: $17,495.00

Component Description: REFURB LINE -
WBNG - PCI INV
20F3

Amount: $13,920.00

Disconnect existing Interior Information not provided.

RF components



Cost Tower Equipment and Rigging Costs

Information Where no predetermined cost estimate is available, any estimate provided will

also become the predetermined cost (displayed in italics).

Estimated
Predetermined Estimated Cost Actual Cost
Description  Cost Estimate Cost Justification Actual Cost Justification
Primary $363,500.00 $353,000.00 $3,000.00
Tower
TOWER
Tower $150,000.00 $150,000.00 Minor Tower N/A N/A
Modifications reinforcement
/modifications,
may be
necessary.
Awaiting
tower study
finding not
available at
time of
submittal.
Tall Tower $210,500.00 $200,000.00 N/A N/A N/A
(greater
than 500
Tower $3,000.00 $3,000.00 Tower $3,000.00 N/A
Structrual structural for
revisions
required to
move to new
channel.
Sub-total $363,500.00 $353,000.00 N/A $3,000.00 N/A
Total for all $1,865,515.31 $1,773,208.31 N/A $373,287.95 N/A
systems
Components
Actual Information
Description File Name
Tower Modifications Information not provided.
Tall Tower (greater than Information not provided.

500")



Tower Structrual

Component Description: WBNG- PJ FORD
_ TOWER
STRUCTURAL
ANALYSIS _ INV
-200174 and PO
19970

Amount: $3,000.00



Cost
Information

Outside Professional Services

Where no predetermined cost estimate is available, any estimate provided will
also become the predetermined cost (displayed in italics).

Description

Outside
Professional
Services

PM-
reimbursable
travel expenses

Quarterly
reporting

Comprehensive
coverage
verification via
field study, if
needed

Attorney Fees -
Prepare and
File request for
Special
Temporary
Authorization

Predetermined Estimated

Cost Estimate

$210,674.00

$9,612.00

$7,500.00

$84,200.00

$14,720.00

Cost

$199,212.00

$9,612.00

$7,500.00

$80,000.00

$14,000.00

Estimated Cost
Justification

Repack work
requires the
PM to travel to
and from the
station as part
of the PM
responsibilities.
The expenses
are identified in
the PM quote -
QC-17011.

Preparation
and submittal
of the FCC
required
quarterly report
387 by PM and
attorney.

N/A

N/A

Actual Cost

$29,701.35

$3,500.13

N/A

N/A

N/A

Actual Cos
Justificatic

N/A

N/A

N/A

N/A



Attorney Fees -

Prepare and

File FCC Form

2100 (main),
License to
Cover
Application

Attorney Fees -

Prepare and

File FCC Form

2100 (main),
Construction
Permit
Application

Prepare
engineering

section of FCC

Form 2100

(main), License

to Cover
Application

Prepare
engineering

section of FCC

Form 2100
(main),
Construction
Permit
Application

Project

management of

the transition

Prepare
request for
Special
Temporary
Authorization

Prepare and or

review

reimbursement

form

$2,365.00

$5,260.00

$1,580.00

$3,155.00

$61,462.00

$8,200.00

$2,630.00

$2,250.00

$5,000.00

$1,500.00

$3,000.00

$58,350.00

$6,000.00

$2,500.00

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

$3,991.22

N/A

$1,735.00

$12,675.00

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A



Address
transition
timing and
coordination
issues w/ other
stations and
wireless

Perform
engineering
study for new
channel
assignment
and antenna
development

Sub-total

Total for all
systems

Components

Actual Information
Description

PM-reimbursable travel
expenses

Quarterly reporting

$2,630.00

$7,360.00

$210,674.00

$1,865,515.31

$2,500.00

$7,000.00

$199,212.00

$1,773,208.31

File Name

Component Description:

Amount:

Information not provided.

N/A N/A
N/A $7,800.00
N/A $29,701.35
N/A $373,287.95

WBNG-QCOMM-
PM INV QC17-150
ITEMS 1010-1015
$3,500.13

N/A

WBNG -1
ANTENP
SYSTEM L

HAS ALRE

BEEN
PERFORN
AND A

VERIFICA

TEST FC
NEW CF
WAS RUN
CONFIR
WORK W
PERFORN
CORREC
WE UND
BUDGET
THIS LINE
$800.

N/A

N/A



Comprehensive coverage
verification via field study,
if needed

Attorney Fees - Prepare
and File request for
Special Temporary
Authorization

Attorney Fees -Prepare
and File FCC Form 2100
(main), License to Cover
Application

Information not provided.

Information not provided.

Information not provided.



Attorney Fees - Prepare
and File FCC Form 2100
(main), Construction
Permit Application

Prepare engineering
section of FCC Form 2100
(main), License to Cover
Application

Prepare engineering
section of FCC Form 2100
(main), Construction
Permit Application

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Information not provided.

Component Description:

Amount:

WBNG-ATTY FEES
CP -JULY 17
$1,564.00

ATTY FEE CP -
WBNG- SEPT17
$94.00

ATTY FEE- CP-
APRIL17
$543.72

WBNG-BROOKS
INV 3949053-JAN18
$742.50

ATTY FEES MAY17-
WBNG
$453.00

ATTY FEES -
WBNG-AUGUST 17
$235.00

WBNG-ATTY FEES
- JUNE 17
$359.00

WBNG- CP APP-INV
$1,735.00



Project management of
the transition

Prepare request for
Special Temporary
Authorization

Prepare and or review
reimbursement form

Address transition timing
and coordination issues w/
other stations and wireless

Perform engineering study
for new channel
assignment and antenna
development

Component Description:

Amount:

Information not provided.

Information not provided.

Information not provided.

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

WBNG-QCOMM-
PM-INV QC17-149
ITEM 4004
$12,675.00

ENGR-TEST AT
SITE ON
REFURBED LINE
FOR CHANNEL 8
CONFIRMATION.
$3,000.00

PRE FIELD TEST
OF ANT SYS FOR
CH 7 AND 8.
$2,700.00

WBNG- ENGR
NEW CHANNEL
ASSIGNMENT INV
$2,100.00



Cost
Information

Other Expenses

Where no predetermined cost estimate is available, any estimate provided will
also become the predetermined cost (displayed in italics).

Description

Other
Expenses

MVPD
Noatification of
Channel
Change

Develop and
air
announcement
of upcoming
channel
change

Equipment
Delivery and
Handling
Charges

Disposal

Costs (for
equipment and
other waste,
net of any
salvage value)

Predetermined Estimated

Cost Estimate Cost
$92,630.00 $90,585.00
$7,500.00 $7,500.00
$15,000.00 $15,000.00
$8,000.00 $8,000.00
$10,000.00 $10,000.00

Estimated Cost

Justification Actual Cost

$0.00

Required FCC N/A

notification.

Required FCC
announcements
and good will
public relations

N/A

must we
upheld. The
production
airing and
disseminating
of these
announcements
are
fundamental to
our operations.

Transport, N/A
forklift rental
and handling
fees from
staging area to

transmitter site.

Rent 40 yard
dumpster with

N/A

multiple
pickups.
Estimated 6-
months on site.
Potential
hazardous
waste
management
issues.

Actual Cos
Justificatio

N/A

N/A

N/A

N/A



FCC Filing
Fees - Special
Temporary
Authorization
request

FCC Filing
Fees - Form
2100 license
to cover
application

FCC Filing
Fees - Form
2100 minor
change CP
application

Equipment
Storage

AM Pattern
Disturbance --
Impact study

AM Pattern
Disturbance --
Remedy

DTV Medical
Facility
Notification

Sub-total

Total for all
systems

$195.00 $190.00
$335.00 $325.00
$1,110.00 $1,070.00

$10,000.00 $10,000.00

$7,890.00 $7,500.00

$21,050.00 $20,000.00

$11,550.00 $11,000.00

$92,630.00 $90,585.00

$1,865,515.31  $1,773,208.31

N/A

N/A

N/A

Expecting
multiple
staggered
equipment

deliveries from

different

vendors and

need to store
and stage new
equipment prior

to installation
date. Anticipate

from 6-24
months of

storage time.

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

$0.00

$373,287.95

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A



Components

Information not provided.



Grand Total

Cost
Information Predetermined
Cost Estimate Estimated Cost Actual Cost
Total for all systems $1,865,515.31 $1,773,208.31 $373,287.95
Reimburseme@festion Response
Status

The facility has ceased operating on its pre- No
auction channel.

Construction of final facilities or all No
necessary modifications are complete.

All receipts for reimbursement have been No
submitted no further costs are expected to

be incurred. Note this will lock the Form 399

from further editing and begin close-out
procedures with the Fund Administrator.



Certification Section

Submission of
Estimated Expenses
Statements

Question

WILLFUL FALSE STATEMENTS ON THIS
FORM ARE PUNISHABLE BY FINE AND
JOR IMPRISONMENT (U.S. CODE, TITLE
18, SECTION 1001), AND/OR
REVOCATION OF ANY STATION
LICENSE OR CONSTRUCTION PERMIT
(U.S. CODE, TITLE 47, SECTION 312(a)
(1), AND/OR FORFEITURE (U.S. CODE,
TITLE 47, SECTION 503), AND ANY
FALSE STATEMENTS COULD SUBJECT
THIS ENTITY TO LIABILITY UNDER THE
FALSE CLAIMS ACT.

1. The Authorized
Person signing
below certifies that he
/she is authorized to
submit this TV
Broadcaster
Relocation Fund
Reimbursement
Form on behalf of
the above-named
entity.

2. The above-named
entity acknowledges
that all certifications
and attached
documentation are
considered material
representations.

3. The above-named
entity acknowledges
the submission of the
information herein
creates no obligation
on the part of the
government to pay
any amount.

Response



4. The above-named
entity certifies that
the equipment and
services paid for with
money from the TV
Broadcaster
Relocation Fund are
necessary to change
channels
(broadcasters) or to
continue to carry the
signal of a
broadcaster that
changes channels
(MVPD).

5. The above-named
entity certifies that all
payments from the
TV Broadcaster
Relocation Fund
(Fund) received by
the entity listed on
this form will be used
only for expenses
that are eligible for
reimbursement from
the Fund.

6. The above-named
entity certifies that it
will maintain and
provide to the
Commission detailed
records, including
receipts, of all costs
eligible for
reimbursement
actually incurred.

7. The above-named
entity acknowledges
that overpayments or
payments in error
must be promptly
refunded to the
Commission.



Attachments

8. The above-named
entity certifies that it
is in full compliance
with all statutes,
rules, regulations
and governmental
requirements for
which compliance is
a pre-requisite for
obtaining the
payments herein
requested.

| declare, under penalty of perjury, that | am
an authorized representative of the above-
named applicant for the Authorization(s)
specified above.

BRADY
DREASLER
CORPORATE
DIRECTOR

OF
ENGINEERING

04/13/2018



